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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205604N: Tactical Data Links

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 4.053 14.948 28.854 0.000 28.854 65.152 70.751 19.942 16.141 Continuing Continuing
2126: ATDLS Integration 4.053 14.948 28.854 0.000 28.854 65.152 70.751 19.942 16.141 Continuing Continuing

A. Mission Description and Budget Item Justification
This Program Element develops and improves the Navy's Tactical Data Link systems.  It includes the Advanced Tactical Data Link Systems (ATDLS) Integration
Programs.

JUSTIFICATION FOR BUDGET ACTIVITY:  This program is funded under OPERATIONAL SYSTEMS DEVELOPMENT because it encompasses engineering and
manufacturing development for upgrade of existing operational systems.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 4.226 25.003 0.000 0.000 0.000
Current President's Budget 4.053 14.948 28.854 0.000 28.854
Total Adjustments -0.173 -10.055 28.854 0.000 28.854

• Congressional General Reductions -0.045
• Congressional Directed Reductions -10.000
• Congressional Rescissions 0.000 -0.010
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings -0.138 0.000
• SBIR/STTR Transfer -0.035 0.000
• Program Adjustments 0.000 0.000 28.854 0.000 28.854

Change Summary Explanation
Schedule: Link 16 Network Increment II now includes CM and FR as well as Dynamic Network Management (DNM).  DNM as part of the combined increment is
a software only delivery.  CM/FR, as part of the combined increment, is considered a product improvement effort post Milestone C, with significant integration and
testing requirements.  Link 16 Network Increment II schedule has been updated to reflect the development, integration, and testing as one managed increment.
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Technical: Link 16 Network Enhanced Throughput development has been removed from this budget.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205604N: Tactical Data Links

PROJECT
2126: ATDLS Integration

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2126: ATDLS Integration 4.053 14.948 28.854 0.000 28.854 65.152 70.751 19.942 16.141 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project develops and improves the Navy's Tactical Data Link systems.  It includes the Advanced Tactical Data Link Systems (ATDLS) Integration Programs.

ATDLS Integration Program develops new and improved capabilities for Navy Link 16 users.  The Link 16 Network Increment I is in sustainment.  The Navy Link 16
Network Increment II consists of Dynamic Network Management (DNM), Cryptographic Modernization (CM) and Frequency Remapping (FR).

Increment II funds the DNM capability and the implementation of Link 16 Network DNM on Navy ships, shore sites and airborne Link 16 terminals.   DNM will provide
automatic reconfiguration of Link 16 networks that respond instantly to emergent warfighter requirements.  DNM consists of new terminal protocols that include Time
Slot Reallocation (TSR) and Combined Network Participation Groups (CNPG). The DNM capabilities will be incorporated into Next Generation Command and Control
Processor (NGC2P).  Increment II also funds the following activities previously found in Increment III:  (1) development and implementation of CM and FR mandates as
a product improvement into Link 16 terminals and integration into shore sites, ship (NGC2P), and current Navy Joint Tactical Information Distribution System airborne
platforms; (2) development, integration, testing, and fielding of additional stacked networks and studies; (3) Developmental Test / Operational Test (DT/OT) of Navy
platform modifications; and (4) implementation of new Link 16 information / data into the shipboard Command and Control Processor to support Link 16 Network new
and improved capabilities.

Justification of FY11 Requirements:

Increment II - Funding will provide for the platform integration efforts of DNM (TSR and CNPG), and Link 16 Network DT/OT

Increment II - In support of  National Security Agency  (NSA  Policy 3-9)  and Joint Chiefs of Staff mandates (Chairman of the Joint Chiefs of Staff Instruction Notice
6510.02), funding will provide for modernization of the cryptographic algorithm used in  Link 16 terminals by initiating development of programmable cryptographic
capability to load and store multiple cryptographic algorithms.   Non-compliance will result in loss of Link 16, as cryptographic keys for non-compliant systems will no
longer be available.  Additionally, Frequency Remapping (FR) is required by Department of Transportation to be able to continue to operate and exercise within the
Unites States and Possessions.  All Link 16 terminals are required to have this capability to support Link 16 interoperability.
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PROJECT
2126: ATDLS Integration

Funding will provide for platform integration studies and Technology Demonstration and prototyping for additional stacked networks, Crypotgraphic Modernization (CM)
and FR, as well as shore sites, shipboard, and current Navy Joint Tactical Information Distribution System airborne (E-2C and EP-3) platform integrations studies and
analysis, and development of Link 16 Network integrated logistics support products.

Funding will provide for implementation of new Link 16 information / data into the shipboard Command and Control Processor to support Link 16 Network new and
improved capabilities.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
ATDLS INTEGRATION

FY 2009 Accomplishments:
Continued development of Dynamic Network Management (DNM) capabilities.   Completed DNM
integrated logistics support products.  Tested and evaluated DNM capabilities in the Next Generation
Command & Control Processor, Multifunctional Information Distribution System on Ship, Joint Tactical
Information Distribution System (JTIDS), and associated ship and air platforms.  Developed Link 16
Network integrated logistics support products.

FY 2010 Plans:
Conduct Link 16 Network Increment II DNM Critical Design Review. Conduct DNM Time Slot
Reallocation (TSR) / Combined Network Participation Groups (CNPG) Developmental Test (DT).
Conduct DT.  Conduct platform integration efforts for DNM (TSR and CNPG).  Begin Increment II
(formerly Increment III) platform integration studies including shore, shipboard, and current Navy
JTIDS airborne (E-2C and EP-3) platform integration studies and analysis.  Conduct development for
additional stacked networks, CM and FR.  Conduct technology demonstrations for FR and additional
stacked networks.  Conduct analysis and efforts related to Federal Aviation Administration (FAA)
spectrum certification requirements for Tactical Data Links.   Develop Link 16 Network integrated
logistics support products.

4.033 14.948 28.854 0.000 28.854
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Conduct Dynamic Network Management (DNM) Developmental Test / Operational Test.  Achieve
DNM Milestone C, Initial Operating Capability, & Full Deployment Decision Review.  Conduct platform
integration studies and Technology Demonstration for additional stacked networks, Cryptographic
Modernization (CM) and Frequency Remapping (FR).  Continue shore site, shipboard, and current
Navy Joint Tactical Information Distribution System airborne (E-2C and EP-3) platform integrations
studies and analysis.  Conduct System Requirements Review for CM/FR.  Develop Link 16 Network
integrated logistics support products.

ACQUISITION WORKFORCE FUND
FY 2009 Accomplishments:
Funded acquisition workforce fund.

0.020 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 4.053 14.948 28.854 0.000 28.854

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN/2614: ATDLS 13.164 4.301 2.273 0.000 2.273 0.983 0.018 33.070 37.747 Continuing Continuing

D. Acquisition Strategy
The DNM Time Slot Reallocation / Combined Network Participation Groups will be incorporated into Next Generation Command and Control Processor (NGC2P) and
will utilize the contract for NGC2P.  Remaining DNM development efforts will utilize an existing development contract with BAE Systems, Data Link Solutions LLC and
Warner Robins Consolidated Software Support Activity.

E. Performance Metrics
Link 16 Network Dynamic Network Management (DNM): Successfully achieve Milestone C.  Successfully achieve Initial Operational Capability.  Successfully conduct
Full Deployment Decision Review.  Successfully complete Operation Test Readiness Review.  Successfully complete Developmental Test / Operational Test.
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Link 16 Network Cryptographic Modernization: Successful implementation of updated cryptographic algorithm as specified by National Security Agency (NSA Policy
3-9) Certification in Joint Tactical Information Distribution System (JTIDS) and Multifunctional Information Distribution System (MIDS) on Ship (MOS) Link 16 terminals.

Link 16 Network Frequency Remapping: Successful implementation of a Frequency Remapping capability as specified in Department of Defense/Department of
Transportation Memorandum of Agreement regarding the 960-1215 MHz Frequency Band of 31 Dec 02 in JTIDS and MOS Link 16 Terminals.
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ATDLS Product
Development and
Integration

Various/
Various

Various
Various 363.158 0.000 0.000 0.000 0.000 0.000 363.158 363.158

Link 16 Network
Development

Various/
Various

DLS (BAE/
Rockwell)
Wayne, NJ

9.361 3.888 Jun 2010 13.311 Oct 2010 0.000 13.311 Continuing Continuing Continuing

Link 16 Network
Systems Engineering

Various/
Various

SPAWARSYSCEN
PAC
San Diego, CA

24.627 4.445 Oct 2009 6.919 Oct 2010 0.000 6.919 Continuing Continuing Continuing

Subtotal 397.146 8.333 20.230 0.000 20.230

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Link 16 Network
Software Development

Various/
Various

Various
Various 0.000 1.042 Oct 2009 1.454 Oct 2010 0.000 1.454 Continuing Continuing Continuing

Link 16 Network
Integrated Logistics
Support

Various/
Various

Various
San Diego, CA 0.000 0.500 Oct 2009 0.600 Oct 2010 0.000 0.600 Continuing Continuing Continuing

0.000 0.126 Oct 2009 0.325 Oct 2010 0.000 0.325 Continuing Continuing Continuing
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Link 16 Netowrk
Configuration
Management

Various/
Various

SPAWARSYSCEN
PAC
San Diego, CA

Subtotal 0.000 1.668 2.379 0.000 2.379

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ATDLS Test and
Evaluation

Various/
Various

Various
Various 65.171 0.000 0.000 0.000 0.000 0.000 65.171 65.171

Link 16 Network
Developmental T&E

Various/
Various

SPAWARSYSCEN
PAC
San Diego, CA

0.000 1.365 Oct 2009 1.673 Oct 2010 0.000 1.673 Continuing Continuing Continuing

Link 16 Network
Operational T&E

Various/
Various

SPAWARSYSCEN
PAC
San Diego, CA

0.000 1.027 Oct 2009 1.137 Oct 2010 0.000 1.137 Continuing Continuing Continuing

Subtotal 65.171 2.392 2.810 0.000 2.810

Remarks
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ATDLS System
Engineering Support

Various/
Various

Various
Various 20.177 0.000 0.000 0.000 0.000 0.000 20.177 20.177

Link 16 Network
Contractor Engineering
Support

Various/
Various

SAIC
San Diego, CA 0.000 1.688 Oct 2009 1.972 Oct 2010 0.000 1.972 Continuing Continuing Continuing

Link 16 Network
Government Engineering
Support

Various/
Various

SPAWARSYSCEN
PAC
San Diego, CA

0.000 0.500 Oct 2009 1.113 Oct 2010 0.000 1.113 Continuing Continuing Continuing

Link 16 Network
Program Management
Support

Various/
Various

Various
Various 0.000 0.217 Oct 2009 0.200 Oct 2010 0.000 0.200 Continuing Continuing Continuing

Link 16 Network Travel Various/
Various

Various
Various 0.000 0.150 Oct 2009 0.150 Oct 2010 0.000 0.150 Continuing Continuing Continuing

Acquisition Workforce
Fund

Various/
Various

Various
Various 0.020 0.000 0.000 0.000 0.000 0.000 0.020 0.020

Subtotal 20.197 2.555 3.435 0.000 3.435

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 482.514 14.948 28.854 0.000 28.854

Remarks
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205604N: Tactical Data Links

PROJECT
2126: ATDLS Integration
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205604N: Tactical Data Links

PROJECT
2126: ATDLS Integration

Schedule Details

Start End
Event Quarter Year Quarter Year

Link 16 Network DNM System Requirements Review 2 2009 2 2009
Link 16 Network DNM Preliminary Design Review 3 2009 3 2009
Link 16 Network DNM Critical Design Review 1 2010 1 2010
Link 16 Network JTIDS DNM Developmental Test Readiness Review 4 2010 4 2010
Link 16 Network JTIDS DNM Operational Test Readiness Review 1 2011 1 2011
Link 16 Network JTIDS DNM Developmental Test 1 2011 1 2011
Link 16 Network JTIDS DNM Operational Test 2 2011 2 2011
Link 16 Network DNM Milestone C/Full Development Decision Review 3 2011 3 2011
Link 16 Network DNM Initial Operating Capability 3 2011 3 2011
Link 16 Network CM/FR Development System Requirements Review 3 2011 3 2011
Link 16 Network MOS DNM Developmental Test Readiness Review 4 2011 4 2011
Link 16 Network MOS DNM Developmental Test 4 2011 4 2011
Link 16 Network MOS CM/FR Integration (Ship) System Requirements Review 1 2012 1 2012
Link 16 Network MOS DNM Operational Test Readiness Review 1 2012 1 2012
Link 16 Network CM/FR Development Preliminary Design Review 2 2012 2 2012
Link 16 Network MOS DNM Follow On Operational Test & Evaluation 2 2012 2 2012
Link 16 Network MOS CM/FR Integration (Ship) Preliminary Design Review 4 2012 4 2012
Link 16 Network CM/FR Development Critical Design Review 1 2013 1 2013



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #177

Navy Page 12 of 12

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205604N: Tactical Data Links

PROJECT
2126: ATDLS Integration

Start End
Event Quarter Year Quarter Year

Link 16 Network JTIDS CM/FR Integration (Ship/Air) System Requirements Review 1 2013 1 2013
Link 16 Network MOS CM/FR Integration (Ship) Critical Design Review 2 2013 2 2013
Link 16 Network JTIDS CM/FR Integration (Ship/Air) Preliminary Design Review 3 2013 3 2013
Link 16 Network DNM Full Operating Capability 1 2014 1 2014
Link 16 Network JTIDS CM/FR Integration (Ship/Air) Critical Design Review 1 2014 1 2014
Link 16 Network CM/FR Developmental Test 3 2015 3 2015
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                         This project develops and improves the Navy's Tactical Data Link systems.  It includes the Advanced Tactical Data Link Systems (ATDLS) Integration Programs.

ATDLS Integration Program develops new and improved capabilities for Navy Link 16 users.  The Link 16 Network Increment I is in sustainment.  The Navy Link 16 Network Increment II consists of Dynamic Network Management (DNM), Cryptographic Modernization (CM) and Frequency Remapping (FR).  

Increment II funds the DNM capability and the implementation of Link 16 Network DNM on Navy ships, shore sites and airborne Link 16 terminals.   DNM will provide automatic reconfiguration of Link 16 networks that respond instantly to emergent warfighter requirements.  DNM consists of new terminal protocols that include Time Slot Reallocation (TSR) and Combined Network Participation Groups (CNPG). The DNM capabilities will be incorporated into Next Generation Command and Control Processor (NGC2P).  Increment II also funds the following activities previously found in Increment III:  (1) development and implementation of CM and FR mandates as a product improvement into Link 16 terminals and integration into shore sites, ship (NGC2P), and current Navy Joint Tactical Information Distribution System airborne platforms; (2) development, integration, testing, and fielding of additional stacked networks and studies; (3) Developmental Test / Operational Test (DT/OT) of Navy platform modifications; and (4) implementation of new Link 16 information / data into the shipboard Command and Control Processor to support Link 16 Network new and improved capabilities.

Justification of FY11 Requirements:  

Increment II - Funding will provide for the platform integration efforts of DNM (TSR and CNPG), and Link 16 Network DT/OT

Increment II - In support of  National Security Agency  (NSA  Policy 3-9)  and Joint Chiefs of Staff mandates (Chairman of the Joint Chiefs of Staff Instruction Notice 6510.02), funding will provide for modernization of the cryptographic algorithm used in  Link 16 terminals by initiating development of programmable cryptographic capability to load and store multiple cryptographic algorithms.   Non-compliance will result in loss of Link 16, as cryptographic keys for non-compliant systems will no longer be available.  Additionally, Frequency Remapping (FR) is required by Department of Transportation to be able to continue to operate and exercise within the Unites States and Possessions.  All Link 16 terminals are required to have this capability to support Link 16 interoperability.  

Funding will provide for platform integration studies and Technology Demonstration and prototyping for additional stacked networks, Crypotgraphic Modernization (CM) and FR, as well as shore sites, shipboard, and current Navy Joint Tactical Information Distribution System airborne (E-2C and EP-3) platform integrations studies and analysis, and development of Link 16 Network integrated logistics support products. 

Funding will provide for implementation of new Link 16 information / data into the shipboard Command and Control Processor to support Link 16 Network new and improved capabilities.
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                         The DNM Time Slot Reallocation / Combined Network Participation Groups will be incorporated into Next Generation Command and Control Processor (NGC2P) and will utilize the contract for NGC2P.  Remaining DNM development efforts will utilize an existing development contract with BAE Systems, Data Link Solutions LLC and Warner Robins Consolidated Software Support Activity.
                         Link 16 Network Dynamic Network Management (DNM): Successfully achieve Milestone C.  Successfully achieve Initial Operational Capability.  Successfully conduct Full Deployment Decision Review.  Successfully complete Operation Test Readiness Review.  Successfully complete Developmental Test / Operational Test.

Link 16 Network Cryptographic Modernization: Successful implementation of updated cryptographic algorithm as specified by National Security Agency (NSA Policy 3-9) Certification in Joint Tactical Information Distribution System (JTIDS) and Multifunctional Information Distribution System (MIDS) on Ship (MOS) Link 16 terminals.

Link 16 Network Frequency Remapping: Successful implementation of a Frequency Remapping capability as specified in Department of Defense/Department of Transportation Memorandum of Agreement regarding the 960-1215 MHz Frequency Band of 31 Dec 02 in JTIDS and MOS Link 16 Terminals.
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